



CONSTRUCTION UPDATES & ACTIVITIES
Week Ending of January 6, 2017

San Luis Obispo Instructional Building

Work this week: The concrete contractor has placed roughly 65% of the second floor slab. The electrical contractor installed the under slab conduits before the concrete pour. Metal stud framing has continued at the roof level. The deck supports for the roof duct has been installed.

- Noise:** Some noise
- Parking:** Some permanent parking loss
- Utilities:** None
- Odors:** None
- Dust:** Moderate dust impact
- Vibrations:** Minor vibrations
- Vision:** None

