



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending January 25, 2018

Data Center Project

Work this week: The general contractor began clearing the grade beam trenches and installing grade rebar. Weather permitting, the construction team will begin pouring concrete for the grade beams and the foundation.

- | | |
|-------------------|--|
| Access | Data Center job site is |
| Noise: | Noise from equipment & trucking |
| Parking: | Modified staff parking in Lot 5 |
| Utilities: | No interruptions |
| Odors: | None |
| Dust: | Dust control and mud track out mitigation have been implemented. |

