



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending May 31, 2019

Data Center Project

Work this week: The general contractor made progress on the framing and has completed the structural exterior and interior walls. The roof sheathing and the parapet framing and sheathing are underway. The electrical, plumbing, and mechanical subcontractors are completing the “rough in” of their particular trades.

Access:	Data Center job site is CLOSED
Noise:	From equipment and trucking
Parking:	Staff parking in Lot 5 modified
Utilities:	No interruptions
Odors:	None
Dust:	Dust control and mud track out mitigation

