



**CONSTRUCTION UPDATES & ACTIVITIES**

*Week Ending March 22, 2019*

**R&B Shultz Early Childhood Education Building**

**Work This Week:** Despite the rain, the well subcontractor was able to prep the existing well for abandonment. Next week, weather permitting, the waterline relocation is scheduled to begin.

- Access:** ECE Construction site closed to public
- Noise:** Loud noise from equipment and trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

