



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending July 26, 2019

Data Center Project

Work This Week: The roof tile was laid on the mansard, which has been prepped. Rough-ins of electrical and plumbing are continuing. The paper and lathe has been inspected. The restroom tile is complete except for a few missing pieces.

- Access:** Data Center job site is CLOSED
- Noise:** Noise from equipment and trucking
- Parking:** Staff parking in Lot 5 has been adjusted.
- Utilities:** No interruptions
- Odors:** None
- Dust:** Dust control is implemented, also mud track out mitigation

