



## CONSTRUCTION UPDATES & ACTIVITIES

*Week Ending February 21, 2020*

### Hollister Adobe Project

**Work this week:** General contractor resumed work. Construction team completed drilling for the fiberglass rod installation. A door and frame have been removed, and infill with adobe block has begun.

**Access:** Hollister Adobe site closed  
**Noise:** Very Little  
**Parking:** No impact  
**Utilities:** No interruptions  
**Odors:** None  
**Dust:** None

