



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending March 15, 2019

Data Center Project

Work this week: This week, the construction team began to frame the Data Center building. The contractor laid, cut, and installed the top of curb exterior tracks. Our concrete contractor was able to pour the interior curbs.

Access:	Data Center job site is CLOSED
Noise:	Noise from equipment & trucking
Parking:	Modified Staff parking in Lot 5
Utilities:	No interruptions
Odors:	None
Dust:	Dust control and mud track out mitigation implemented

