



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending August 30, 2019

12KV Primary Electric EQ Replacement

Work This Week: The contractor completed the campus wide shut down allowing them to do the coring needed to get their conduits into the vaults. The conduit installation is completed and the contractor will begin pouring the slurry.

Access: 12KV Primary job site is CLOSED
Noise: Noise from equipment and trucking
Parking: May be adjusted depending on need
Utilities: Scheduled and alerted occasional power shutdowns
Odors: None
Dust: Dust control

