



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending January 24, 2019

Hollister Adobe Project

Work this week: Work is currently on hold pending delivery of the adobe blocks. Due to rain the delivery has been pushed out to possibly February 5th, 2020.

- Access:** Hollister Adobe site closed
- Noise:** Very Little
- Parking:** No impact
- Utilities:** No interruptions
- Odors:** None
- Dust:** None

