



**CONSTRUCTION UPDATES & ACTIVITIES**

*Week Ending February 7, 2019*

**Hollister Adobe Project**

**Work this week:** Work is currently on hold pending delivery of the adobe blocks. Due to rain during the drying process delivery has been pushed out to possibly February 17, 2020.

- Access:** Hollister Adobe site closed
- Noise:** Very Little
- Parking:** No impact
- Utilities:** No interruptions
- Odors:** None
- Dust:** None

