



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending October 13, 2023


4k, 5k, 6k Restroom & Drinking Fountain ADA Upgrades

Work this week: The contractor completed the fiberoptic splices needed for fire alarm installation in 6100. A splice enclosure was installed in the electrical room at 6100.

- Noise:** None
- Parking:** No Personnel on site.
- Utilities:** No Impact
- Odors:** None



New F.A. Splice Enclosure



Overhead Service Loop



Fire Alarm Splice @ 6100