



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending November 3, 2023


5300 Tile Roof Repair

Work this week: The contractor completed installation of the underlayment and wire tie system. Tile and grout installation is complete on the western side of building 5300, and tile should be complete on the southern side by end of day.


Noise: Power tools & lifting equipment.
Parking: No personal vehicles on site.
Utilities: No Impacts
Odors: None.



Tile Roofing – West End



Tile Roofing – South End



Wire Tie System