




CONSTRUCTION UPDATES & ACTIVITIES

Week Ending February 9th, 2024.


7300 TR Upgrades

Work this week: Thoma mobilized to begin testing and reorganizing existing cabling in preparation for future TR cabinet installation. Testing is anticipated to be complete by end of week.


Noise: None.
Parking: Lot 2.
Utilities: No Interruptions at this time.
Odors: None.



Data Closet



Future Data Cabinet Location



Future AV Rack Location