



**CONSTRUCTION UPDATES & ACTIVITIES***Week Ending February 23rd, 2024.***7300 TR Upgrades**

Work this week: The contractor has completed installation and patching of the AV and data connections in the TR closet. Wifi is currently operational and final testing/labeling is ongoing.

Noise: None.
Parking: Lot 2.
Utilities: None.
Odors: None.

*Data Closet**Data Racks**AV Racks*