



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending June 27th, 2025

SLO 7300 Roof Replacement

Work this week:

- Site Deployment and Material Delivery Complete
- Stair Tower to Lower and Upper Roofs Installed
- Tear-Off of Upper Roof, Theater Roof, and West Utility Roof Complete
- Drain Inspection Complete
- Parapet Walls Lining Replaced for Upper, Theater, and West Roofs
- Upper Roof Foam Insulation Placed, PVC Material Installed

Noise: Loud noise from trade activities
Parking: None
Utilities: None
Odors: None



Stair Tower



Roof Tear Off



Debris Removal