
 

 

CONSTRUCTION UPDATES & ACTIVITIES  
Week Ending June 23, 2017

 
 
 
 
 
 
 

 
 

  
 
 

 
 

 
 
 

              
 

                    Measure L Bond Program 
SLOCCCD 

                                           CONSTRUCTION UPDATE                                             

North County Campus Center  
 

Work this week: The roofing contractor is finalizing the detail 
work at the main single ply roof and will be starting on the high 
metal roof next week. Plumbing, electrical, and HVAC rough-in 
work continues; insulation and drywall are being installed at the 
first and second floors; and the window sill sheet metal and 
flashing installations are ongoing. The glazing contractor 
continues installing the windows, and the parking lot expansion 
is moving forward as well.  
 

Access: No access into fenced const. zone 
 Modified pedestrian access around 

site work on Dallons Drive 
Noise: Moderate noise from equipment and 

framing operations   
Parking: Parking Lot 10-minor loss of spaces 
Utilities: None 
Odors:               None 
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