



Measure L – Bid Timelines

Milestone Dates for North County Campus Center

Bid Package #6 Acoustic and Metal Ceilings Re-advertised 05/04/2016 & 05/11/2016

Bid Package #6 Acoustic and Metal Ceilings Non-Mandatory Job Walk 05/11/2016, 1 p.m.

Bid Package #13 Landscape & Irrigation Re-advertised 04/27/2016 & 05/04/2016

Bid Package #13 Landscape & Irrigation Re-Bid Non-Mandatory Job Walk: 05/05/2016 1 p.m.

Bid Package #13 Landscape & Irrigation Re-Bid due Thursday 05/12/2016, 2 p.m.

—

North County Campus Center project advertise: 03/15/2016 & 03/22/2016

Bid walk: 04/05/16, 1:00 p.m.

North County Campus Center project bids due: Tuesday 04/19/2016, 2 p.m.

Measure L – Bid Timelines



Measure L – Bid Timelines

Milestone Dates for North County Campus Center Partial Demo

North County Campus Center Partial Demo project advertise: 11/11/2015 and 11/18/2015

Bid walk: 11/24/2015, 10 a.m.

North County Campus Center Partial Demo project bids due: 12/5/2015, 2 p.m. with bid openings directly following in 15 min increments

Start work: Winter 2015

Substantial completion: Winter 2015