



**UPDATES & ACTIVITIES THAT MAY IMPACT
CAMPUS OPERATION**

Week of August 10, 2015

NORTH COUNTY CAMPUS

Work this week: Completion of punch list items.
Owner move-in continues to progress.

Access:	None
Noise:	Minor equipment noise
Parking:	None
Utilities:	None
Odors:	None
Dust:	Minor impact



North County Campus Classroom



North County Campus Student Lounge



North County Campus Interim Housing Modulars



**SLO CAMPUS – Public Safety/Staff
Offices Area**

Work this week: Public safety modular interior finishes continues. Staff offices furniture move in begins.

Access:	None
Noise:	Minor noise
Parking:	None
Utilities:	None
Odors:	None
Dust:	Minor



Public Safety/Staff Offices Modular Access



San Luis Obispo Campus Parking Lot 3



San Luis Obispo Campus Interior Public Safety Modular



TOGETHER, BUILDING VALUE EVERY DAY.



SLO CAMPUS – 4 Classrooms/Office

Work this week: Continue electrical and low voltage finishes. Furniture move-in continues at these buildings.

- Access:** None
- Noise:** Minor noise
- Parking:** None
- Utilities:** None
- Odors:** None
- Dust:** Minor



San Luis Obispo Campus Modular Classroom Interior

