

Measure L Bond Program SLOCCCD

CONSTRUCTION UPDATE



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

Week of January 25, 2016

North County Campus Center Demolition

Work this week: Demolition continues. Five of the six buildings have been knocked down. Steel and concrete are separated from building debris. Steel and concrete will be recycled while building debris is taken to a local landfill that will sort out recyclables at landfill location.

Access: No access in fenced area

Noise: Equipment noise Parking: Minor impact

Utilities: None Odors: None

Dust: Minor impact











