



## UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

*Week of February 22, 2016*

### North County Campus Center

**Work this week:** The construction team is currently preparing bid packages pending DSA approval. Cleanup of the site continues and preparation to backfill utility trenches is underway.

<b>Access:</b>	No access in fenced area
<b>Noise:</b>	Equipment noise
<b>Parking:</b>	Minor impact
<b>Utilities:</b>	None
<b>Odors:</b>	None
<b>Dust:</b>	Minor impact

