



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

Week of March 11, 2016

North County Campus Center

Work this week: Demo: Rain and wet grade prevented continuation of trench-backfill operations occurring during the demolition phase of the project.

Project: The District has received DSA approval and is moving forward with the bidding process. The plans are scheduled to be made available to the plan rooms beginning Tuesday, 03/15/16.

Access:	No access in fenced area
Noise:	None
Parking:	Minor impact
Utilities:	None
Odors:	None
Dust:	Minor impact

