



**CONSTRUCTION UPDATES & ACTIVITIES
NORTH COUNTY CAMPUS CENTER**
Week Ending May 27, 2016

North County Campus Center

Work this week: The grading contractor completed the over-excavation, scarified and re-compaction of the subgrade of the building pad, and began installing compacted fill to bring the pad back up to the required subgrade elevation.

- Access:** No access into fenced construction area
- Noise:** Moderate noise and vibration from equipment operation
- Parking:** Parking Lot 10 – Some parking stall closures
- Utilities:** None
- Odors:** None
- Dust:** Minor dust impact

