



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending November 10, 2017

North County Campus Center

Work this week: Mechanical, electrical, plumbing, acoustical ceilings, paint, drywall, tile, kitchen equipment installation continues. Data, communication, and audio visual cable is being pulled. Site concrete, site electrical and landscape irrigation are also moving forward. The elevator is being installed, and the scaffolding at the front entry has been removed to allow for the start of the curtain wall installation.

- Access:** No access into Fenced Const. Zone
- Noise:** Moderate noise from equipment
- Parking:** Parking Lot 10-minor loss of spaces
- Utilities:** None
- Odors:** None
- Dust:** Dust control being performed

