



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending February 8, 2019

Athletic Fields TR & Wireless Upgrades

Work this week: The electrical contractor began boring underground conduit from Bldg. 1700 to the softball fields and removing existing data drops, data cabling, and IDF rack in Bldg. 1700.

Access: Restricted
Noise: Moderate noise from equipment/activities
Parking: Restricted
Utilities: None
Odors: None
Dust: None

