



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending February 22, 2019

Athletic Fields TR & Wireless Upgrades

Work this week: The electrical contractor trenched, installed underground conduit, and backfilled behind the backstop at the baseball field. They have also been installing new wire mold and pulling new data in building 7400/7500.

Access:	Restricted
Noise:	Moderate noise from equipment/activities
Parking:	Restricted
Utilities:	None
Odors:	None
Dust:	None

