



**CONSTRUCTION UPDATES & ACTIVITIES**  
*Week Ending March 1, 2019*

**R&B Shultz Early Childhood  
Education Building**

**Work this week:** Despite wet conditions this week, AMG was able to run the data connection to the construction trailers, remove a transite pipe within the project site, and continues to pump standing water.

- Access:** ECE Construction site closed to public
- Noise:** Loud noise from equipment & trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control and track-out mitigation performed daily

