



CONSTRUCTION UPDATES & ACTIVITIES
Week Ending June 7, 2019

**1000s Complex Roof/HVAC
Replacement**

Work this week: The roofing contractor has completed the demolition of the existing roof, and all conduit installation is completed.

- Access:** Restricted
- Noise:** Moderate noise from equipment and activities
- Parking:** Restricted
- Utilities:** None
- Odors:** None
- Dust:** None

