



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending August 23, 2019

12KV Primary Elect. EQ Replacement

Work This Week: The 12KV primary contractor has been locating conduit ducts and other infrastructure. This past weekend there was a campus-wide shut down; which allowed the contractor to gain access to the vaults and install conduits in preparation for the new gear that will arrive and be installed in December 2019.

- Access:** 12KV primary job site is CLOSED
- Noise:** Noise from equipment and trucking
- Parking:** May be adjusted depending on need
- Utilities:** Scheduled and alerted occasional power shutdowns
- Odors:** None
- Dust:** Dust control

