



CONSTRUCTION UPDATES & ACTIVITIES
Week Ending December 6, 2019

2000 Complex Re-roof and HVAC Replacement Project

Work this week: The general contractor continued termination and connection of the new PMZs.

- Access:** Areas around 2300 are closed
- Noise:** Minor noise of equipment during working hours of 7am-4pm.
- Parking:** Minimal Parking interruption in Lot 5 staff parking area.
- Utilities:** None
- Odors:** None
- Dust:** Dust is minimal and being observed.

