



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending April 2, 2021

**North County Campus Parking Lot 10
and Site Improvements**

Work this week: The contractor installed the emergency phone and parking pass kiosk. Construction team began installing the bus shelters and continued working on landscaping.

- Noise:** Loud noise from equipment & trucking
- Parking:** North Portion of Parking Lot 10 Closed
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

