

Measure L Bond Program SLOCCCD

CONSTRUCTION UPDATE



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending July 30, 2021

North County Campus Parking Lot 10 Asphalt Repairs Phase 2

Work this week: The last section of curb was poured, cracking under the asphalt that was ground and removed was repaired, and the contractor began their asphalt overlay.

Noise: Loud noise from equipment & trucking

Parking: Parking Lot 10 (South) Closed Utilities: No Interruptions at this time

Odors: None

Dust: Dust control is being performed daily











