



**UPDATES & ACTIVITIES THAT MAY IMPACT  
CAMPUS OPERATION**  
*Week of June 22, 2015*

**NORTH COUNTY CAMPUS**

**Work this week:** Finish setting and installing portables with ongoing electrical and low-voltage work.

- Access:** No access to fenced off area
- Noise:** Minor equipment noise
- Parking:** None
- Utilities:** None
- Odors:** None
- Dust:** Minor impact



**SLO CAMPUS**

**Work this week:** The building pad and underground are complete (Area 3). The Public safety building will be delivered this week. Sawcut and demo will begin for the ADA parking stalls (Area 1) as well. Classroom portables (Area 2) to be delivered as early as Friday, 6/19/15.

- Access:** None
- Noise:** Minor equipment noise
- Parking:** Area 1 & 3 closed
- Utilities:** None
- Odors:** None
- Dust:** Minor

