



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending August 19, 2016

North County Campus Center

Work this week: The plumbing and electrical contractors are continuing layout, excavation, installation, testing and backfill of underslab pipe and conduit. The concrete contractor continued installation of rebar and anchor bolts at stair footings and trellis foundations.

Access:	No access into fenced construction area
Noise:	Moderate noise and vibration from equipment operation
Parking:	Some parking loss in Lot 10 for the duration of the project
Utilities:	None
Odors:	None
Dust:	Minor dust impact.

