



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending June 15, 2018

1000s Complex Roof/HVAC Replacement

Work this week: The electrical contractor has disconnected the power, fire alarm, and exhaust fan feeders from the HVAC units. The mechanical contractor has capped the gas lines, demolished the ductwork and removed the HVAC units from the rooftops using a crane.

- Access:** Restricted
- Noise:** Moderate noise from equipment/activities
- Parking:** Restricted
- Utilities:** None
- Odors:** None
- Dust:** None

