



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending August 10, 2018

**Aquatics Center and 1000 Complex ADA
Upgrades Project**

Work this week: Construction crews continue the installation of aggregate base to backfill the Competition Pool from bedrock to the bottom of drain rock elevation. Hauling off of the excavated soils continued this week. Rough in plumbing, carpentry, tile, and minor demo for the ADA Upgrades in Buildings 1000 and 1300 continue.

- Access:** No Access to Construction Zones
- Noise:** Loud noise from demo, equipment & trucking
- Parking:** No Parking in portions of Lot 6
- Utilities:** Intermittent utility shut downs will occur
- Odors:** None
- Dust:** Dust control is being performed daily

