



**CONSTRUCTION UPDATES & ACTIVITIES**

*Week Ending August 31, 2018*

**1000s Complex Roof/HVAC Replacement**

**Work this week:** The electrical contractor has been terminating power at the mechanical units. The parapet cap for building 1000 was delivered, and the installation will begin next week. The mechanical contractor has been installing ducting on the roof of buildings 1000 and 1300.

- Access:** Restricted
- Noise:** Moderate noise from equipment/activities
- Parking:** Restricted
- Utilities:** None
- Odors:** None
- Dust:** None

