

**CONSTRUCTION UPDATES & ACTIVITIES***Week Ending September 29, 2018***1000s Complex Roof/HVAC Replacement****Work this week:**

Installation of the controls for the mechanical equipment is ongoing, and the team began installing T-stats in buildings 1000 and 1300. Startup is scheduled for 10/9/18. The temporary fencing has been removed from around buildings 1000 and 1300.

|                   |  |
|-------------------|--|
| <b>Access:</b>    | Restricted                               |
| <b>Noise:</b>     | Moderate noise from equipment/activities |
| <b>Parking:</b>   | Restricted                               |
| <b>Utilities:</b> | None                                     |
| <b>Odors:</b>     | None                                     |
| <b>Dust:</b>      | None                                     |

