



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending February 1, 2019

R&B Shultz Early Childhood Education Building

Work this week: The week began with over excavation and grading of the building pad and parking lot. Earthwork operations were halted Thursday and Friday due to heavy rain. The groundbreaking event is scheduled for Friday, February 1.

Access: ECE Construction site closed to public
Noise: Loud noise from equipment & trucking
Parking: No Parking Closures
Utilities: No Interruptions at this time
Odors: None
Dust: Dust control is being performed daily

