



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending April 12, 2019

Athletic Fields TR & Wireless Upgrades

Work this week: The electrical contractor finished installing the data equipment in IDF racks in buildings 9100 and 7500. They also began to splice fiber in IDF racks and WAP's around the project.

Access:	Restricted
Noise:	Moderate noise from equipment/activities
Parking:	Restricted
Utilities:	None
Odors:	None
Dust:	None

