



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending May 31, 2019

1000 Complex Roof/HVAC Replacement

Work this week: Temporary fencing and scaffolding were installed. All HVAC units and components were removed from the roof.

Access:	Restricted
Noise:	Moderate noise from equipment/activities
Parking:	Restricted
Utilities:	None
Odors:	None
Dust:	None

