



## CONSTRUCTION UPDATES & ACTIVITIES

*Week Ending June 7, 2019*

### R&B Shultz Early Childhood Education Building

**Work This Week:** This week the forms were stripped from the footing concrete pour. Under-slab electrical conduits and plumbing were installed, and the parking lot light pole footing/bases are poured.

**Access:** ECE Construction site closed to public  
**Noise:** Loud noise from equipment and trucking  
**Parking:** No Parking Closures  
**Utilities:** No Interruptions at this time  
**Odors:** None  
**Dust:** Dust control is being performed daily

