



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending June 14, 2019

1000s Complex Roof/HVAC Replacement

Work This Week: The roofing contractor has finished cleaning up of roofing materials and has loaded the roof with insulation and Densdeck for the new roof install. The electrical contractor began there electrical rough in.

- Access:** Restricted
- Noise:** Moderate noise from equipment and activities
- Parking:** Restricted
- Utilities:** None
- Odors:** None
- Dust:** None

