



CONSTRUCTION UPDATES & ACTIVITIES
Week Ending July 5, 2019

1000s Complex Roof/HVAC Replacement

Work This Week: The HVAC contractor has installed new platforms for the HVAC equipment and has installed four new roof drains.

- Access:** Restricted
- Noise:** Moderate noise from equipment and activities
- Parking:** Restricted
- Utilities:** None
- Odors:** None
- Dust:** None

