



**CONSTRUCTION UPDATES & ACTIVITIES**  
*Week Ending September 20, 2019*

**2000 Complex Reroof and HVAC Replacement Project**

**Work this week:** The construction team continued installation of the roof membrane.

- Access:** Areas around stair towers are closed
- Noise:** Minor noise of equipment during working hours of 9pm and 6am.
- Parking:** No Parking Interruptions
- Utilities:** None
- Odors:** None
- Dust:** Dust is minimal and being observed.

