



## CONSTRUCTION UPDATES & ACTIVITIES

*Week Ending December 6, 2019*

### EV Charging Stations

**Work this week:** General contractor continued coring for charging station anchors and dressing up power cabling at North County location.

<b>Access:</b>	Restricted
<b>Noise:</b>	Moderate noise from equipment/activities
<b>Parking:</b>	Restricted
<b>Utilities:</b>	None
<b>Odors:</b>	None
<b>Dust:</b>	None

