

Measure L Bond Program SLOCCCD CONSTRUCTION UPDATE



CONSTRUCTION UPDATES & ACTIVITIES Week Ending December 13, 2019

1000/2000 Electrical Service Replacement **Switchgear Project**

Work this week: Construction team began installation of backup generators for the gym, pool, and Building 2200 complex.

Access: Noise:	Limited access Minor noise of equipment during working hours of 7am-4pm.
Parking:	Minimal Parking interruption in Lot 6.
Utilities:	None
Odors:	None
Dust:	Minimal.











