



**CONSTRUCTION UPDATES & ACTIVITIES**

*Week Ending July 24, 2020*

**R&B Shultz Early Childhood Education Building**

**Work this week:** General contractor installed the hatch for mechanical well and prepped main power area for pad and transformer install next week. Construction team is close to completion of exterior plaster with the color coat being installed.

- Noise:** Loud noise from equipment & trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

