



## CONSTRUCTION UPDATES & ACTIVITIES

*Week Ending December 4, 2020*

### Asphalt Resurfacing Project Phase II

**Work this week:** General contractor paved Parking Lot 1 and continued paving Parking Lot 2. Demo began on driveway concrete at Parking Lot 1. Seal coat applied to the basketball court.

**Access:** Parking lot 1 – Closed, Parking lot 2 – limited.  
**Noise:** Vehicle and Construction Equipment  
**Parking:** Impacted  
**Utilities:** No interruptions  
**Odors:** None  
**Dust:** Will be produced at times during surface cleaning

