



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending March 19, 2021

North County Campus Parking Lot 10 and Site Improvements

Work this week: The landscape contractor began planting trees. The demolition began on the former ECE play area. Modular buildings are being hauled off to prepare for the Phase 2 quad build out.

- Noise:** Loud noise from equipment & trucking
- Parking:** North Portion of Parking Lot 10 Closed
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

