



MEASURE L – BID TIMELINE

Milestone Dates for the 2000 Complex Re-Roofing & HVAC Replacement

Advertisement Dates: 02/26/19 & 04/02/19

Bid Walk Date & Time (Non-Mandatory): 04/09/19 01:30PM

Bid Due Date & Time: ~~04/16/19~~ **04.23.19** 3:00PM

Bid Opening: ~~04/16/19~~ **04.23.19** 3:00PM

Start of Construction: ~~05/27/19~~ **On Hold due to Protest of #2 Bidder**

Substantial Completion: Phased Delivery - 08/14/20

Final Completion: ~~01/31/20~~ **T.B.D. upon protest resolution**

Plans, Specifications, and Addendums available at the Cuesta College online plan room @ <https://www.cuestabids.com/jobs/public>

APPROVED